the process EFFECTIVENESS THROUGH SIMPLICITY
Understandably to turn your dream into reality there are some standard procedures that
have to be followed, with contractual obligations to both parties. We take the time to
carefully go through these so everyone is comfortable about the processes involved.
The objective is for you to proceed with confidence, happy in the fact that you have made
the right decision. It is also important to us that at any point in time you are fully aware of
what is happening with your project.
STAGE 1
At our first meeting, we like you, will ask a number of questions. This builds a picture for both
parties and enables us to move forward with an early understanding of your requirements.
From our side the questions will broadly cover the following:
• The lot size and location
• What style of home is required: modern/contemporary, traditional, tropical etc.
Single or multi-storey, how may bedrooms, how much living area and so on
• The style of kitchen and bathrooms you desire
• The budget for the project
• The timing of when the house needs to be completed
• Whether finance is required and if approval is in place
STAGE

2

At the second meeting we will have mapped out a broad proposal encompassing your
needs including a first draft plan and one front elevation drawing. Once these items have
been discussed and any alterations agreed, we can move forward to either the Preliminary
Agreement for which small payment will be required to cover the cost of further drawings
and initial quotations, or directly to the Residential Building Contract procedure mentioned in
stage 3 below, which will require a full deposit from you following signature.
STAGE

3

We are now getting close to finality of the plan and guide costings, subject to the variable
inclusions that you require. If you have chosen the Preliminary Planning quotation route,
upon acceptance of the items supplied, we then proceed to the Residential Building
Contract. At this point we supply a Contract Information Statement, which clarifies the
detail in the Residential Building Contract. Once you have had time to review this Contract
and sign it, we then have a contractual agreement for both parties, which covers all aspects
including payments. So the plan is in place and the overall budget is agreed enabling
us to proceed.
At this point we supply you with a lever arch ring binder folder with various tabs so you
can keep all the papers together in one place, as over time even with the wonders of the
electronic world, there are many documents that you will need to access.
Note:

The information contained in this document is for guidance purposes only;
it is not binding and does not imply or form part of any legal contract.
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STAGE

4

The final engineering drawings are prepared and planning permission is applied for.
During this period we take the time to personally introduce you to our preferred suppliers
and at their premises go through the details of your requirements. Having us present is very
useful, as all the nuances of the building are known and we can help advise which of your
choices will suit the construction of your new home. We set at least one day aside for this
so that lighting, bathroom fixtures and fittings, kitchen and kitchen appliances and tiles etc.
can be identified. Repeat visits to some will be necessary for you but they know the plan
and really it is just your personal preferences that need to be taken care of. When you are
happy with all your choices the quotes come in and are matched to the budget. If there are
any variances downwards or upwards you will be advised so they can be factored into the
Contract, or you can review your selections accordingly.

STAGE

5

The excitement of starting on the site is next. The procedure follows the plan and the
contract and as always, someone is on hand to explain things that are happening and take
note of any changes or alterations that you wish to make. These are costed, documented
and become part of the contract.
At this stage we provide a general reminder to ensure you have you don’t forget to:
• arrange connection of your telephone and electricity
• advise the council for rates and water
• notify the post office and have your mail redirected
• get the address on your vehicle and drivers licences changed
• arrange for house and contents insurance
• notify the electoral office, and
• notify your bank or building society, employer, Medicare,
insurance companies, solicitor, accountant, professional
associations, clubs, schools, library etc. etc.
STAGE

6

The handover of the keys - congratulations. It doesn’t get anymore exciting than this. We go
through every detail of the building on site with you to ensure that there are no areas that
need any attention and then give you the keys to your new home, but rest assured you are
not alone. We stay in touch for the first year to iron out any problems and take care of things
under warranty if needed. Following that feel free to come back to us at any time.
Thank you for choosing Nathan Verri Pty Ltd.
Note:

The information contained in this document is for guidance purposes only;
it is not binding and does not imply or form part of any legal contract.

